



707 8th Avenue S.W.
Box 6525, Station D
Calgary, Alberta, Canada
T2P 3G7

Bus: (403) 298-6111
Fax: (403) 298-6378

March 10, 2015

Mackenzie Valley Environmental Impact Review Board
Box 938, #200 Scotia Centre
5102 - 50 Avenue
Yellowknife, NT
X1A 2N7

Attention: Simon Toogood, Environmental Assessment Officer

**Re: Information Requests for Environmental Assessment of Husky Oil Operations
Limited Chedabucto Silica Project**

Husky Oil Operations Limited (Husky) has received comments from Mackenzie Valley Environmental Impact Review Board (MVEIRB) dated February 27, 2015 regarding the Environmental Assessment (EA) of Husky's Chedabucto Silica Project. Husky submits the following information in response to the letter. MVEIRB's comments are listed below with their respective responses.

IR#1 – Timing of Activities

The Review Board requests that Husky describe what activities will occur for each year over the life of the project. This will include the bulk sampling and drilling activities. If Husky is not able to give specifics the Review Board requests that Husky provide a likely scenario for the maximum amount, type and timing of activities that may occur for each year over the life of the project.

The Review Board is making this request because the land use permit application does not provide a clear description of the amount and timing of activities that may occur after first phase of the project.

Husky's Response to IR#1

Year 1 Activity (2016):

- March-April: conduct a heliportable drilling program with two drilling rigs. Plan is to drill up to 84 shallow holes to a maximum depth is 250 metres: 70 holes with a reverse circulation rig; and, 10 to 14 holes with a diamond drill rig. A temporary tent camp (2 tents) will be set up as an emergency shelter at the existing DOT quarry in the claims area. Temporary fuel cache and core storage will also be located in the quarry. All equipment will be removed in April at the end of the program.
- August-September: conduct Archaeological Assessment of planned follow-up drilling and mini-bulk sampling locations.



Year 2 Activity (2017):

- Contingent on the results of the Year 1 drilling program, plan to conduct a follow-up heliportable shallow hole drilling program in March-April. The program will utilize heliportable rig to drill up to 90 shallow holes and a small diamond drill rig to drill up to 20 holes with support logistics similar to the previous year drilling program.
- Contingent on the results of the drilling programs, conduct a follow-up mini-bulk sample program in March-April. Small pits (2 to 3 metres across) will be dug at up to ten (10) locations with approximately 10 tons or 5 ore bags of sand taken from each site. The number of sample sites and their locations will be determined by results of the drilling program. A rubber traced snow cat or equivalent vehicle with a sloop or sled will be used for the sampling program. Access to the project will be from highway #3 along the existing winter access to Great Slave Lake then across the lake to connect with the existing access to the DOT quarry. Pioneering trails will be used to access sample sites. Trail routes will be scouted to avoid trees stands and so that slashing can be kept to a minimum. The winter trails will only be accessibly by snow cat or snow mobile. NO winter roads will be built.
- Contingent on the results of the drilling program(s), conduct possible follow-up geophysical survey in August-September

Year 3 Activity (2018):

- Contingent on positive results from the exploration assessment, conduct an in-depth Traditional Knowledge and Archaeology Study for the area being considered for commercial development
- Contingent a positive result of the exploration assessment, initiate work on a Development Plan for the commercial resource extraction, transportation, processing, export, reclamation and project closure

Year 4 Activity (2019):

- Submit the Development Plan and file LUP/WL application.
- Conduct Environmental Assessment

Consultation with Aboriginal groups and affected parties will be ongoing.

IR#2 – Site Access

With respect to site access the application states that Phase II of the project, the bulk sampling, will require a winter road to access the site. Can Husky please provide additional information including the method of construction, detailed route maps, timing, and any proposed mitigations for any potential impacts resulting from the construction and use of the road.

Husky's Response to IR#2

Husky is not constructing a road but rather utilizing an existing winter access trail. The establishment of a "winter access trail" will not require the withdrawal of water, but will rather utilize a rubber-tracked snow cat or equivalent vehicle to traverse existing snow covered trails



707 8th Avenue S.W.
Box 6525, Station D
Calgary, Alberta, Canada
T2P 3G7

Bus: (403) 298-6111
Fax: (403) 298-6378

and the ice crossing. The equipment that Husky is proposing to use is light enough to cross the ice, while following proper ice thickness testing procedures (ice profiling with GPR), without the requirement for flooding the ice. The trail will not be traversable by any wheeled vehicle; common road vehicles will not be able to utilize the winter access trail.

The equipment that Husky will utilize is a Pisten Bully 200 tracked snow cat (or equivalent). The snow cat will be equipped with an attached sled or sloop to transport the mini bulk samples.

Husky revised the regional map and uploaded it to the Wek'èezhii Land and Water Board registry to show the entire location of the existing winter access trail from Highway 3 across the lake to the existing DOT rock quarry. Please see attached for a copy of this map.

Frozen ground conditions will mitigate potential damage to ground vegetation, surface soils and permafrost. Care will be taken in ensuring that impacts to the ground are minimized. The active program area will be monitored and repairs will be made as required using snow fills. Husky and its contractors will work closely with the GNWT Land Use Inspector particularly at the end of the winter operating season to ensure the ground surface is not disturbed.

Use of the winter access trail will be of short duration (March-April timeframe). This, combined with the fact that common road vehicles will not be able to utilize the winter access trail is expected to be of minimal impact. Husky is committed to limiting the effect of the establishment of the winter access trail associated with this exploration program and will employ the following mitigation measures:

- Frozen ground conditions will mitigate potential damage to ground vegetation, surface soils and permafrost;
- During the site orientation all workers will receive awareness training which will include discussions on: not feeding the wildlife; no hunting; and no harassment of wildlife;
- Restricting vehicular traffic in the area to the defined exploration program area;
- All vehicle operators associated with the exploration program activities will be instructed to adhere to speed restrictions;
- All vehicle operators associated with the exploration program will be instructed, should they encounter wildlife, to stop and allow the wildlife to access and/or cross the vehicle's path without harassment;
- During re-fuelling, drip trays and absorbent pads will be utilized;
- Food and waste management throughout program operations;
- Husky employees and contractors working on the exploration program will be prohibited from utilizing the winter access trail for recreational activities and they will also be prohibited from hunting and fishing in the program area;
- Unnecessary over-flights of fixed-wing aircraft and helicopters will be avoided;
- Wildlife sightings on the winter access trail will be communicated to program personnel and will be reported to the wildlife monitor;
- Wildlife/environmental monitor will be used throughout the exploration program operations; and,



- The wildlife/environmental monitor will be expected to observe and document wildlife and impacts thereon and to ensure implementation of environmental protection measures. The monitor will be expected keep a wildlife log and will be instructed to collect data on observations such as: species type, date, time, location, and animal activity.

Program activities associated with the establishment of the winter access trail are not believed to have deleterious effects on air, climate, or atmosphere apart from the use of gasoline or diesel vehicles and equipment which will emit greenhouse gases but are necessary to conduct the exploration program activities.

IR#3 - Cumulative Effects

Pursuant to ss. 117(2)(a) of the *Mackenzie Valley Resource Management Act*, the Review Board considers cumulative effects in its determinations. Cumulative effects are the combined effects of the development in combination with other past, present or reasonably foreseeable future developments and human activities. In addressing cumulative effects, Husky is encouraged to refer to Appendix H of the *Review Board's Environmental Impact Assessment Guidelines*.

Husky will:

- Describe and provide rationale for which past, present or reasonably foreseeable future developments and human activities are being considered in the cumulative effects assessment.
- Identify which of the valued components may be affected by other past, present or reasonably foreseeable future developments and human activities.
- Assess the likelihood, duration and magnitude of the combined effect of these human activities on the identified valued components.
- Describe any mitigation measures proposed to reduce or avoid the predicted effects, specifying if and how adaptive management will be used, and provide an assessment of any residual cumulative impacts.

The level of effort to complete this cumulative effects assessment is related to the magnitude and duration of the Chedabucto project effects.

Examples of past, present or reasonable foreseeable developments include the abandoned commercial fishing camp at Wrigley Point, the old DoT quarry, past exploration activity in the area, or other winter roads in the area including ice roads across the north arm.

Husky's Response to IR#3

The proposed exploration activities are short duration programs, conducted for the most part during frozen ground conditions to minimize impact on the people, land, vegetation and wildlife. Traditional Knowledge and Archeological studies have been conducted to identify heritage sites;



Husky Oil Operations Limited

707 8th Avenue S.W.
Box 6525, Station D
Calgary, Alberta, Canada
T2P 3G7

Bus: (403) 298-6111
Fax: (403) 298-6378

as a result of these studies, nine proposed Year 1 drill locations were cancelled. Any subsequent follow-up drilling and mini-bulk sampling sites will be similarly assessed.

Valued Components (VC) Affected by the Program:

- Wildlife Habitat Connectivity VC
 - The heliportable drill rigs that will be used for the exploration program have a small footprint and reducing the amount of slashing required thereby minimizing impact
 - Over land access to the program area will be along the existing winter access to the DOT quarry. Rubber tracked snow cat or equivalent vehicle will be used on pioneering trails to conduct the program. No winter roads or ice bridges will be built.
 - The temporary tent camp, fuel cache and core storage are located within the existing DOT quarry so no new land disturbance is required. Husky has received a letter from DOT confirming their use of the quarry for this program.
 - The only summer scope program would be acquisition of geophysical data which would be conducted on foot without line cutting, resulting in little or no impact on the environment. Timing of the geophysics acquisition program would likely be in August-September to minimize impact on wildlife.
 - The residual cumulative impact of the exploration program on this VC is minimal
- Wildlife Mortality Risk VC
 - The proposed drilling and bulk sampling programs will be conducted in March-April winter conditions which should be low risk for wildlife mortality
 - No winter roads will be constructed so there is a low risk of vehicular collisions with wildlife
 - The program will be completed before migratory water fowl arrive and bird nesting initiates
 - Field operations personnel interaction with wildlife will be kept to a minimum; feeding wildlife, hunting and fishing are not permitted by anyone
 - The residual cumulative impact of the exploration program on this VC is minimal
- Traditional Land Use and Harvesting VC
 - We are not aware of any active trapping activity within the program area
 - Harvesting of moose is the primary activity
 - The Old Fort Rae heritage site is 35 kilometres to the northwest of Husky's mineral claims
 - Old Fort Island was identified as an area with significant heritage, so there is no drilling planned for the CHE-4 and CHE-5 mineral claim blocks in Year 1
 - First Nations environmental/wildlife monitors will be employed as part of the field operations personnel
 - The short duration of the exploration programs will minimize impact on this VC
- Public Infrastructure VC



Husky Oil Operations Limited

- There are no permanent residents within the program area. The closest population centre is the city of Yellowknife 50 kilometres to the east.
 - Field operations personnel will be housed in Yellowknife and transported daily to the program area by rotary or fixed wing aircraft
 - There will be no winter roads built, so there will be no over land public access to the program area
 - The short duration of the winter exploration programs should result in minimal impact to this VC
- Community Health and Wellness VC
 - Husky and Aurora have strict alcohol and drug policies that will be enforced
 - Safety is the number one priority and a Safety plan is included with the LUP application
 - Emergency equipment and shelter will be provided as per the emergency response plan.
 - The proposed field operations are located at least 50 kilometres from the nearest communities and should have minimal impact on this VC

Past, present or reasonable foreseeable developments:

- On the CHE-6 mineral claim, the federal government's CARD remediation of an abandoned commercial fishing camp at Wrigley Point, will not be impacted by the proposed short duration winter exploration programs.
- Existing core storage areas from previous mineral exploration programs will not be disturbed by the proposed exploration program.
- Other than the old DOT quarry which has not been used for some time, there is no industrial activity on or near to the program area. Permission to use the quarry for the proposed exploration program was obtained from the DOT.
- All equipment and supplies will be removed from the program area in April at the end of the field season minimizing the residual cumulative impact.

IR#4 – Alternative Means

Pursuant to ss. 117(2)(e) of the *Mackenzie Valley Resource Management Act*, the Review Board considers alternatives means for carrying out project activities in its determinations. Husky will provide a description of alternative means for carrying out project activities that in its opinion are technically and economically feasible. This may include consideration of such things as the timing or location of activities or site access.

Husky's Response to IR#4

- Conducting the proposed shallow drilling activity as short duration heliportable programs during frozen ground conditions in March-April minimizes the impact on the vegetation and wildlife. No winter roads are required to access the drill sites. Drill crews are housed in Yellowknife and transported daily by helicopter to the program area, so no field camp is required. A temporary tent camp will be set up in the quarry for use in the event of an emergency and to log any potential core. This site will also have a first aid station. All equipment will be removed from the program area in April.



Husky Oil Operations Limited

707 8th Avenue S.W.
Box 6525, Station D
Calgary, Alberta, Canada
T2P 3G7

Bus: (403) 298-6111
Fax: (403) 298-6378

- Drill site locations for the Year 1 program are defined in the LUP application. The number of and location of follow-up drill sites will not be known until results of the previous year have been analyzed. Maximum number of holes drilled will not exceed 200.
- A larger sample will need to be collected from promising areas before commercial potential can be assessed. The number and location of sites to be sampled is contingent on the drilling results. Conducting the mini-bulk sampling program during frozen ground conditions in March-April minimizes the impact on the vegetation and wildlife. The material removed from each site will consist of approximately 10 tons or five ore bags of unconsolidated sand. Prior to sampling, any surface cover will be removed and set aside, and a small pit will be dug to remove the sand, then surface material will be replaced. A rubber-tracked snow cat or equivalent vehicle with a sled or sloop will be used to conduct the sampling program. As a result only pioneered trails will be required to access the sample sites and transport the samples to highway #3. No winter roads will be required.
- The only summer scope program would be acquisition of geophysical data which would be conducted on foot without line cutting, resulting in little or no impact on the environment. Timing of the geophysics acquisition program would likely be in August-September to minimize impact on wildlife.

IR#5 - Public Engagement

The Review Board requests that Husky provide an updated Engagement Plan and Record. This should include any additional engagement that has occurred since the land use permit application was submitted and any plans for future engagement.

The Review Board encourages Husky to meet with interested groups outside the environmental assessment process, and to place any information from those discussions they consider may be relevant to the Review Board's decision on the public record. The following items are required for consideration of public engagement:

- An engagement log, describing dates, individuals and organizations engaged with, the mode of communication, discussion topics and positions taken by participants, including:
 - All commitments and agreements made in response to issues raised by the public during these discussions, and how these commitments altered the planning of the proposed Chedabucto Project;
 - All issues that remain unresolved, documenting any further efforts envisioned by the parties to resolve them;
- Description of all methods used to identify, inform and solicit input from potentially interested parties, and any plans Husky has to keep engagement moving forward;
- How Husky has engaged, or intends to engage, traditional knowledge holders in order to collect relevant information for establishing baseline conditions and the effects assessment of potential impacts, as well as a summary table indicating where and how



traditional knowledge was incorporated (see Review Board's Guidelines for Incorporating Traditional Knowledge in Environmental Impact Assessment).

The Review Board considers both traditional knowledge and scientific knowledge in its deliberations. In addition, ss. 115(c) of the MVRMA states, as a guiding principle for the Review Board, the importance of conservation to the well-being and way of life of the Aboriginal peoples of Canada to whom s. 35 of the *Constitution Act 1982* applies and who use an area of the Mackenzie Valley. The developer will make all reasonable efforts to assist in the collection and consideration of traditional knowledge relevant to the project for the Review Board's consideration. Where it is applicable, the developer will make all reasonable efforts to incorporate traditional knowledge from Aboriginal culture holders in its assessment of specific impacts. The developer should refer to the Review Board's *Guidelines for Incorporating Traditional Knowledge* into the Environmental Impact Assessment Process.

Husky's Response to IR#5

- Husky has attached an updated Engagement Plan and Engagement Log. The Engagement Plan was updated at the request of the Tłıchʔ Government, Department of Culture and Lands Protection who submitted comments during the preliminary screening review of Husky's Land Use Permit (LUP) application. The only new engagement that has occurred since the LUP application was submitted was email correspondence with the Kwe Beh Working Group regarding attendance at their next regularly scheduled board meeting.
- Husky met face to face with the Kwe Beh Working Group (KBWG), the North Slave Métis Alliance (NSMA), and the Yellowknives Dene First Nation (YKDFN) on three separate occasions. The first was an introductory meeting to introduce the Husky team, the mineral claim and project area. The second round of meetings went into more detail about the project area with a preliminary project description and scope of work. In addition, we had in-depth discussions about the next steps to initiate a Traditional Knowledge (TK) study and finalize the Engagement Plan with each organization. In the third meeting, Husky shared the finalized project description and detailed scope of work of the field program, the preliminary findings of the archaeological field study, and further discussion on the Engagement Plan.
- At each meeting, Husky shared program area maps and delivered a PowerPoint presentation and encouraged questions and open dialogue about the proposed program. At the last face to face meeting with each organization, Husky did not get the impression that there were any "unresolved" issues.
- Had the LUP been approved, Husky intended to notify the three Aboriginal organizations, in writing, of the proposed start date in advance of commencing of the field program. Given that the application was referred to an EA, Husky now intends to submit letters to each of the three Aboriginal organizations to confirm that no field activity will take place until further notice, along with an offer to meet face to face should they have any questions.
- As stated in Husky's Engagement Plan and Engagement Summary submitted with the LUP application, Husky has utilized several methods of communication with affected parties throughout the past year including phone calls, email, and face to face meetings.



Husky Oil Operations Limited

707 8th Avenue S.W.
Box 6525, Station D
Calgary, Alberta, Canada
T2P 3G7

Bus: (403) 298-6111
Fax: (403) 298-6378

To date we have scheduled specific trips for pre-arranged face to face meetings with affected parties and have also made ourselves available for unscheduled meetings when we visit the NWT on other business. Husky plans to continue dialogue with affected parties particularly once we know more about the EA Terms of Reference and timeline.

- Meaningful discussion and engagement will be a critical part of the planning for any field operations. Husky will consult on subsequent proposed programs during the planning stage, well in advance of conducting field operations and well before submitting proposed programs to the Land Use Inspector. The same rigor will be applied to subsequent/follow up activity as was applied to the proposed 2015 program.
- During the planning process, Husky initiated an archaeological study of the proposed drill locations and sent out a request for proposals in June 2014 to the KBWG, NSMA, and YKDFN to conduct preliminary Traditional Knowledge (TK) studies of the project area, relevant to the small scale of the initial exploration phase of the project. During the first meeting that Husky had with the Wek'èezhii Land and Water Board (WLWB), we expressed our intent to work with the designated Aboriginal organizations to initiate TK studies. Although the WLWB confirmed that it was not a required component of the LUP application process, they were encouraged by Husky's initiative.
- At the time of submittal of the LUP application, only the YKDFN had completed their preliminary TK study and submitted a summary to Husky (Appendix VII of the original application). The Tłıchq Government, Department of Culture and Lands Protection submitted a proposal to Husky for their preliminary TK study and work commenced in early December, 2014 with a report expected at the beginning of March, 2015. Husky has not yet received the report from the Tłıchq Government but will review the report and incorporate the traditional knowledge into our assessment of future work on the property.
- Despite multiple attempts to commission a preliminary TK study with the NSMA, no proposal has been submitted to date due to limited available resources. It is Husky's intent to continue to work with the NSMA as their internal resources become available to capture TK as we progress through future programs. In order to compliment the preliminary TK studies, Husky offered to bring a few Elders from each organization out to the proposed program area during the archaeological field study. The visit provided the Elders with an intimate view of the mineral claim area and the proposed exploration project and an opportunity to visit individual sites where the archaeological field team had discovered artifacts. Tłıchq Elders joined the site visit on August 18, 2014, Elders from the YKDFN participated on August 19, 2014 and the NSMA Elders visited on September 17, 2014.
- Husky has made all reasonable efforts to assist in the collection and consideration of traditional knowledge relevant to the project, especially considering that TK was not a required component of the LUP application process.



Husky Oil Operations Limited

- Certainly, results of the archaeological study were incorporated into the final design of the field program. Husky retained Golder assisted by locally appointed Aboriginal support staff to complete an Archaeological Impact Assessment (AIA) within the project area. Golder completed the archaeological field study during the summer of 2014 to ensure the project area was visually inspected prior to the initial exploration program planned for late winter/early spring of 2015. The intent of the archaeological program was to compile information about the recorded and potential heritage resources within the project area and provide specific direction for the protection, management and/or recovery of these resources, if required. Based on the outcome of the AIA, nine proposed drill hole locations were omitted from the 2015 program.
- Husky has previously stated to the Aboriginal groups that these initial archaeological and TK studies are preliminary based on the small scale of the of the initial exploration phase of the project. Husky has every intent to conduct an in-depth Traditional Knowledge and Archaeology Study in the future, for the area being considered for commercial development and will continue to work with the Aboriginal groups to incorporate this knowledge into our assessment of future proposed work on the property.

I trust the additional information and clarifications provided are sufficient for your requirements. Should you have any further requests for information, please contact the undersigned by telephone at (403) 298-6655 or by email at ken.hansen@huskyenergy.com.

Sincerely,

HUSKY OIL OPERATIONS LIMITED

Kenneth F. Hansen, P. Geol.
Project Manager - NWT

// attachments

Husky Oil Operations Limited Chedabucto 2015 Drilling Program Great Slave Lake - North Arm Engagement Plan

Background

In 2011 Husky Oil Operations Limited (“Husky”) identified a high quality silica mineral deposit on the west side of the North Arm of Great Slave Lake; at a site we are calling Chedabucto. Preliminary assessment of the deposit included field mapping, geophysical surveys and reconnaissance sampling. Laboratory analysis of samples showed that the silica sand is highly suitable for use as proppant in hydraulic fracture stimulation treatments of unconventional oil and gas resource plays. Husky has staked claim through a third party, Aurora Geosciences Ltd. (“Aurora”), to ~40,000 acres of crown land. Subsequent geophysical and samples from a hand auguring work program, determined that there is the potential for a sizable resource in place. The mineral claim has been expanded to 74,000 acres (300 square kilometres).

On January 21, 2014, the Canadian Northern Economic Development Agency (“CanNor”) hosted a Resource Development Advisory Group (“RDAG”) meeting at which Husky was introduced as the owner of the Chedabucto mineral claims and the silica deposit was described to representatives from the Government of Northwest Territories, Government of Canada, Land and Water Boards and the Regulator. Husky utilized the advice provided in this meeting to kickoff engagement with land holders and potentially affected persons.

Husky reached out to potentially affected Aboriginal groups in an introductory letter on February 18, 2014. The letter contained background information on the Chedabucto silica deposit and a request to meet face-to-face. Meetings were subsequently arranged between the Tłı̨chǫ Government – Kwe Beh Working Group, the Yellowknives Dene First Nation (“YKDFN”) and the North Slave Métis Alliance (“NSMA”); the Akaitcho Interim Measures Agreement Implementation Office and NWT Métis Nation asked to be kept informed of our activity, but did not feel face-to-face meetings were required at this time. Being new to operating in the region, the intent of the introductory meetings was to provide information on who Husky is, to describe the claim area and to seek guidance on how best to proceed with engagement. Tables 1a, 1b and 1c provide a chronology of engagement with these groups. Key messages were received at the introductory and subsequent meetings including:

- There is a long history of use of this area by each the of groups;
- Each of the groups want to conduct preliminary Traditional Knowledge studies for the Chedabucto claim area;
- Appreciation that exploration of the claims is required to assess the potential for commercial development;
- Concerns over what the impact of commercial development will be and how the resource extraction will conducted;
- Concerns were expressed about the risks involved with hydraulic fracture stimulation treatments being employed by the oil and gas industry;

- Would silica sand from this project be used for and improve the economics of the Sahtu oil shale resource development; and
- Given the early stage of exploration, it would be premature for Husky to conduct community visits for the 2015 drilling program.

In response, Husky initiated Archaeology and Traditional Knowledge studies. Elders from the Tłıchǫ region, YKDFN and NSMA participated in site visits. Verbal responses were provided for the hydraulic fracture treatment risk concerns; Husky is working with the Government of the Northwest Territories and the Canadian Association of Petroleum Producers (“CAPP”) to have an information workshop on the oil and gas industry made available to the groups in 2015. Regarding plans for development; it is early days in the exploration of the Chedabucto silica deposit and it is premature to speculate on what commercial development will entail. Husky is committed to transparency and has assured the groups that should the exploration program determine that there is a potentially commercial project, extensive engagement will be essential part of formulating a Development Plan. The Chedabucto silica deposit is not being evaluated solely for the Sahtu oil shale play, but could a source of proppant for resource play operations south of the 60th parallel as well.

At face-to-face meetings in September, Husky presented and discussed draft Engagement Plans (Tables 1a, 1b and 1c) with representatives from each of the respective Aboriginal groups. The representatives were asked share the draft Plans with their leadership and forward any comments, suggestions or changes to Cheryl McLean at Husky. Follow up emails were sent to each of the groups December 2nd, but, to date no comments or suggested changes have been received from any of the groups. The enclosed Engagement Plans (Tables 1a, 1b and 1c) are living documents and we expect that they will be updated from time to time.

Husky also had information sessions regarding the Chedabucto silica deposit with the NWT & Nunavut Chamber of Mines, NWT Chamber of Commerce and the Dinàgà Wek’ehodi Candidate Protected Area Working Group. In September, the NSMA hosted Husky representatives on a cultural retreat at their established camp at Old Fort Rae. Also in September, Husky sponsored, and personnel participated in, ɬàà Kati - a Traditional Knowledge Symposium hosted by the Tłıchǫ Government in Yellowknife.

Prior to submission of the Land Use Permit application, Husky met with representatives of the Tłıchǫ Government – Kwe Beh Working Group, the YKDFN and NSMA. A copy of the presentation that was used to provide details the 2015 drilling program is enclosed along with the Record of Engagement.

Among those contacted and/or met with were representatives from:

- Tłıchǫ Government
- Yellowknife Dene First Nation
- North Slave Métis Alliance
- Mackenzie Valley Land and Water Board
- Wek’èezhìi Land and Water Board

- Northwest Territories & Nunavut Chamber of Mines
- Northwest Territories Chamber of Commerce
- Government of the Northwest Territories
 - Environment & Natural Resources
 - Industry Tourism & Investment
 - Lands Department
- Government of Canada
 - Environment Canada
 - Aboriginal Affairs and Northern Development Canada (AANDC)
 - Canadian Northern Economic Development Agency (CanNor)
- Dinògà Wek'ehodi Candidate Protected Area Working Group

Future Engagement

At commencement of the 2015 exploration program, Husky will provide affected parties with written notice.

At the conclusion of the 2015 exploration program, Husky will provide notice and request face-to-face meetings.

Similarly, should additional phases of exploration be required, it is Husky's intention to provide notice of intention to conduct an exploration program and arrange meetings prior and post operations.

Husky's Chedabucto team is available to respond to questions or concerns regarding the proposed exploration program.

Table 1a: Summary Engagement Plan for Chedabucto Silica Project: Yellowknives Dene First Nation

Frequency of Engagement	Purpose for Engaging	Who Will Be Engaged	Engagement Methods
Initial Introduction of Husky team members to Affected Party's leadership	<ul style="list-style-type: none"> - To provide general information about the Project; - To determine the Affected Parties; - To obtain direction and information about how to initiate engagement in the region, including any guidelines for consultation. 	<ul style="list-style-type: none"> - Land and Environment Committee - YKDFN Chiefs 	<ul style="list-style-type: none"> - Introductory Letter dated February 18, 2014. - Introductory meeting on April 10, 2014. - Meeting on May 8, 2014
Pre-Submission of LUP application	<ul style="list-style-type: none"> - To provide specific details about Husky's proposed plans; - To obtain advice and feedback relating to issues and areas of concerns, which may be incorporated into project planning. 	Land and Environment Committee	<ul style="list-style-type: none"> - Meeting on September 22, 2014.
At commencement of Program	- To advise Affected Party that exploration Program has commenced.	TBD	TBD. May include written notification.
At conclusion of 2015 Program	- To advise Affected Party of the Program's status.	TBD.	TBD. May include: <ul style="list-style-type: none"> - Written notification; - Face-to-face meetings with Leadership of Affected Party; - Public meetings.
Ad Hoc Engagement	- To address any changes to the Program, to provide updates and as requested by the Affected Party.	- Depending upon the Purpose For Engaging, could include the Land and Environment Committee, the YKDFN Chiefs, Elders, hunters and trappers or the public.	- As required. Could include written notification, face-to-face meetings or public meetings.

* To Be Determined ("TBD")

Table 1b: Summary Engagement Plan for Chedabucto Silica Project: Tł̥chq̓ Government

Frequency of Engagement	Purpose for Engaging	Who Will Be Engaged	Engagement Methods
Initial Introduction of Husky team members to Affected Party's leadership	<ul style="list-style-type: none"> - To provide general information about the Project; - To determine the Affected Parties; - To obtain direction and information about how to initiate engagement in the region, including any guidelines for consultation. 	Kwe Beh Working Group	<ul style="list-style-type: none"> - Introductory Letter dated February 18, 2014. - Face to Face Meeting with Kwe Beh Working Group on March 17, 2014. - Face to Face Meeting with Kwe Beh Working Group and invited Tł̥chq̓ Chiefs on May 27, 2014.
Pre-Submission of LUP application	<ul style="list-style-type: none"> - To provide specific details about Husky's proposed plans; - To obtain advice and feedback relating to issues and areas of concerns which may be incorporated into project planning. 	Kwe Beh Working Group	<ul style="list-style-type: none"> - Site visit with Elders in August, 2014; - Meeting with Kwe Beh Working Group on September 12, 2014.
At commencement of Program	<ul style="list-style-type: none"> - To advise Affected Party that exploration program has commenced. 	TBD* by Kwe Beh Working Group.	TBD by Kwe Beh Working Group. May include written notification.
At conclusion of 2015 Program	<ul style="list-style-type: none"> - To advise Affected Party of the Program's status. 	TBD by Kwe Beh Working Group.	TBD by Kwe Beh Working Group. May include: <ul style="list-style-type: none"> - Written notification; - Face-to-face meetings with Leadership of Affected Party; - Public meetings.
Ad Hoc Engagement	<ul style="list-style-type: none"> - To address any changes to the Program, to provide updates and as requested by the Affected Party. 	<ul style="list-style-type: none"> - Depending upon the Purpose For Engaging, could include one or more of the Affected Party's leadership, the Kwe Beh Working Group, Elders, hunters and trappers, or the public. 	<ul style="list-style-type: none"> - As required. Could include written notification, face-to-face meetings or public meetings.

* (TBD") To Be Determined

Table 1c: Summary Engagement Plan for Chedabucto Silica Project: North Slave Métis Alliance (“NSMA”)

Frequency of Engagement	Purpose for Engaging	Who Will Be Engaged	Engagement Methods
Initial Introduction of Husky team members to Affected Party’s leadership	<ul style="list-style-type: none"> - To provide general information about the Project; - To determine the Affected Parties; - To obtain direction and information about how to initiate engagement in the region, including any guidelines for consultation. 	Board of NSMA	<ul style="list-style-type: none"> - Introductory Letter dated February 18, 2014. - Introductory meeting on March 19, 2014. - Face to Face Meeting with Board members on April 10, 2014.
Pre-Submission of LUP application	<ul style="list-style-type: none"> - To provide specific details about Husky’s proposed plans; - To obtain advice and feedback relating to issues and areas of concerns which may be incorporated into project planning. 	Board of NSMA	<ul style="list-style-type: none"> - Visit to Old Fort Rae on September 4, 2014 with Bill Enge and Marc Whitford. - Meeting on September 22, 2014.
At commencement of Program	- To advise Affected Party that exploration program has commenced.	TBD* by Board of NSMA	TBD by Board of NSMA. May include written notification.
At conclusion of 2015 Program	- To advise Affected Party of the Program’s status.	TBD by Board of NSMA.	TBD by Board of NSMA. May include: <ul style="list-style-type: none"> - Written notification; - Face-to-face meetings with Leadership of Affected Party; - Public meetings.
Ad Hoc Engagement	- To address any changes to the Program, to provide updates and as requested by the Affected Party.	- Depending upon the Purpose For Engaging, could include one or more of the Board of NSMA, Elders, hunters and trappers or the public.	- As required. Could include written notification, face-to-face meetings or public meetings.

* To Be Determined (“TBD”)

Engagement Log

Project Name: Chedabucto Silica Project

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2013-12-18	Ken Hansen	Manik Duggar, Senior Project Manager (CANNOR)	Telephone	Briefly described the Chedabucto silica deposit and the history of Husky's involvement in prospecting for frac sand in the Central Mackenzie Valley. Husky has reviewed preliminary evaluations of the deposit completed to date and relayed that results were encouraging. Manik provided a list of suggested participants to engage for advice.
2013-12-19	Ken Hansen	Angela Norris, Manager - Petroleum Development (AANDC)	Telephone	Briefly described the Chedabucto silica deposit and the history of Husky's involvement in prospecting for frac sand in the Central Mackenzie Valley. Husky has reviewed preliminary evaluations of the deposit completed to date and relayed that results were encouraging. Angie suggested a a meeting with key individuals and offered to help set it up.
2013-12-20	Ken Hansen	Angela Norris, Manager - Petroleum Development; Val Gordon, Manager - Minerals Land; Malcolm Robb, Director - Minerals and Petroleum Directorate (AANDC)	Telephone	Briefly described the Chedabucto silica deposit and the history of Husky's involvement in prospecting for frac sand in the Central Mackenzie Valley. Participants provided information on previous activity in the area folowed by a discussion about land use permit requirements and the status of the mineral claim.
2013-12-20	Ken Hansen	Val Gordon, Manager - Minerals Land; James Lawrence, Manager - Aboriginal Affairs (AANDC)	Telephone	James reflected on the fact that there has already been commercial activity in Chedabucto area (i.e. winter road access to area, mineral exploration and quarrying). He emphasized the need for pre-application consultation with affected Aboriginal groups and Communities. Key groups to consult with are T'licho First Nations, Akaitcho First Nations (Yellowknife Dene) and North Slave Metis Alliance. There are several cabins in area, Whitesands Beach is popular recreational and hunting area, and the Metis have identified a heritage site on Old Fort Island.
2013-01-20	Ken Hansen, OD Hansen, Jenica von Kuster, Will Zantvoort, Cheryl McLean	Tom Hoeffler, NWT Chamber of Mines	Meeting	General discussion about future negotiations on IBA's (too early at this stage).

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2013-01-20	Ken Hansen, OD Hansen, Jenica von Kuster, Will Zantvoort, Cheryl McLean	Northwest Territories Geoscience Office (NTGO)	Meeting	Husky provided a brief overview of the Chedabucto Silica Deposit. Participants suggested that Husky emphasize that this is not a uranium mine and indicated that the PAS is still not finalized. Dave Watson discussed various ways to mine the sand and stated that this is a benign operation since no chemicals are used. General discussion about the proposed timing of the field program.
2014-01-20	Jenica von Kuster Ken Hansen Cheryl McLean OD Hansen	Wek'èezhìi Land and Water Board Staff Brett Wheler (Executive Director), Ryan Fequet (Regulatory Manager)	Meeting	Topics discussed included: <ul style="list-style-type: none"> Engagement record (our internal spreadsheet/StakeTracker) and Engagement Plan for each affected party. Aboriginal sign-off on Engagement Plan (EP) not common in this region (similar to Sahtu). WLWB suggests Husky submit an introductory letter to the Aboriginal organizations. TK is not a "requirement" of the WLWB but may be required by the community organizations before doing any work. WLWB suggests Type A LUP application for Phase 1 & 2 of proposed scope. WLWB suggested that Husky contact the GNWT Land Use Inspector for information about the existing GNWT-DOT quarry and to discuss reclamation goals for our LUP application. WLWB confirmed that they have discussed the project location with the MVLWB and our application will be submitted to the WLWB for the first phase.
2014-01-21	Ken Hansen, OD Hansen, Jenica von Kuster, Will Zantvoort, Cheryl McLean	Resource Development Advisory Group (RDAG) See Sign-in Sheet entitled "RDAG - Husky Chedabucto Project"	Meeting	Ken gave a brief overview and stated that Husky is not proposing a project at this time but simply seeking input on how to proceed, especially regarding stakeholder engagement. Delivered the PowerPoint presentation. Topics discussed included: <ul style="list-style-type: none"> The PAS Interim Land Withdrawal does not affect any land claims already in place. The timing of drilling is tentatively March/April when heli-portable drilling could be done. Engagement Policy Guidelines and Exploration Agreements. Key individuals to contact in next steps. Dave Watson gave a presentation on silica sand.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-01-22	OD Hansen	Henry Zoe, Senior Community Director, Kwe Beh Working Group, Tlicho Government	Phone	Discussion with Henry regarding the Introductory Letter sent by Husky to the T'licho Government - Kwe Beh Working Group (KBWG) and requested an in-person meeting. Also discussed steps to formulating an Engagement Plan for the prospective sand project. Henry stated that the KBWG had a meeting set up for March 11 and could possibly place Husky on the agenda and that he would contact Husky once it was confirmed.
2014-01-22	Ken Hansen, OD Hansen, Jenica von Kuster, Cheryl McLean and Will Zantvoort (via telephone)	Dave White, Gary Vivian, Aurora Geosciences	Meeting	Discussion regarding extending the claim and additional staking and details required for the LUP application.
2014-02-27	OD Hansen	Henry Zoe, Kwe Beh Working Group, Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Henry Zoe - Feb 27.pdf	Request to set a meeting date with KBWG in Yellowknife.
2014-02-27	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Feb 27.pdf	Itoah provided Husky with an overview of KBWG committee members, their mandate and meeting schedule.
2014-02-27	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Feb 27 (2).pdf	Husky requested a meeting during the week March 17-21, 2014.
2014-02-27	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Feb 27 (3).pdf	Itoah stated she will work on setting up a meeting with KBWG and Husky.
2014-02-27	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Phone	Itoah indicated that not all the KBWG members might be available for the week of March 17-21 but would contact staff members to see if they were available. Husky confirmed that this was an introductory meeting and we would be looking for direction and advice on how to proceed. Also indicated that Husky will be available for other meetings with community leadership and KBWG committee at their request.
2014-02-28	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Phone	Left message for Bill Enge to discuss setting up preliminary meetings with Husky.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-02-28	OD Hansen	Tim Heron, President, NWT Metis Nation	Phone	Left message for Tim Heron to discuss setting up preliminary meetings with Husky.
2014-02-28	OD Hansen	Shannon Gault, Director of Lands and Environment, Yellowknives Dene First Nation	Phone	Discussion with Shannon regarding the Introductory Letter sent by Husky to the YKDFN. She had not yet received it so Husky will resend and will call later to discuss.
2014-03-03	OD Hansen	Shannon Gault, Director of Lands and Environment, Yellowknives Dene First Nation	Email	Resent Husky's Introductory Letter.
2014-03-03	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 03.pdf	Requested status on setting up meeting date.
2014-03-03	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 03 (2).pdf	Itoah confirmed that she is working on setting up meeting date.
2014-03-03	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 03 (3).pdf	Itoah confirmed meeting times available for March 17-19, 2014.
2014-03-03	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 03 (4).pdf	Husky confirmed March 17, 2014 for the KBWG meeting.
2014-03-03	OD Hansen	Stephanie Poole, Screening Officer, Akaitcho IMA Office	Phone	Requested to speak with Stephanie but she was busy at a Band Office meeting. Confirmed that Husky would try again the next day.
2014-03-03	OD Hansen	Stephanie Poole, Screening Officer, Akaitcho IMA Office	Phone	Discussed Husky's Introductory Letter with Stephanie and she stated any consultation and meetings should be with the Yellowknives Dene and asked Husky share with the IMA office any presentations or upcoming applications.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-04	OD Hansen	Shannon Gualt, Director of Lands and Environment, Yellowknives Dene First Nation	Phone	Shannon stated she will contact community members and discuss with Todd Slack and get back to Husky.
2014-03-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 05.pdf	Requested status on setting up meeting date.
2014-03-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 05 (2).pdf	Itoah confirmed meeting date and time.
2014-03-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Tlicho Husky Meeting - Itoah - Mar 05 (3).pdf	Acknowledged meeting date and indicated that Husky would send the PowerPoint presentation.
2014-03-05	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Husky Meeting with NSMA - Bill - Mar 06.pdf	Request to set a meeting date with NSMA in Yellowknife.
2014-03-06	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Husky Meeting with NSMA - Bill - Mar 06 (2).pdf	Bill confirmed meeting date on March 19, 2014.
2014-03-06	OD Hansen	Tim Heron, President, NWT Metis Nation	Phone	Discussed Husky's Introductory Letter with Tim. Tim explained that Northwestel was experiencing problems with internet and he hadn't received the letter. Husky will resend. Explained Husky's plan to meet with affected Aboriginal groups to discuss the silica deposit. Tim stated he would send the letter out to Fort Resolution and Hay River Metis communities to see if they had any immediate comments or concerns, and he would get back to me.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-06	OD Hansen	Tim Heron, President, NWT Metis Nation	Email PDF's OD (Mar 31)\Introductory Letter for Chedabucto Deposit - NWTMN - Tim - Mar 6.pdf	Resent Husky's Introductory Letter.
2014-03-06	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Husky Meeting with NSMA - Bill - Mar 06 (4).pdf	Requested morning or lunch meeting.
2014-03-06	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Introductory Letter for Chedabucto Deposit - YDFN - Todd - Mar 7.pdf	YDFN Land & Environment Committee next meeting set for March 14, 2014. Following meeting some time in April.
2014-03-07	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Introductory Letter for Chedabucto Deposit - YDFN - Todd - Mar 7 (2).pdf	Husky planning meetings with Aboriginal organizations for March 17-20, 2014.
2014-03-07	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Introductory Letter for Chedabucto Deposit - YDFN - Todd - Mar 7 (3).pdf	A special YDFN Land & Environment Committee meeting can be held in March at Husky's cost, otherwise next regularly scheduled meeting in April.
2014-03-07	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Introductory Letter for Chedabucto Deposit - YDFN - Todd - Mar 7 (4).pdf	Husky confirmed that there is no need for a special meeting at this time with the Land and Environment Committee. Husky will plan to attend next regularly scheduled meeting in April.
2014-03-07	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Phone	Bill requested clarification on meeting time.
2014-03-10	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Husky Meeting with NSMA - Bill - Mar 10.pdf	Resent meeting request email.
2014-03-10	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Phone	Bill confirmed lunch meeting time.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-11	OD Hansen	Shannon Gault, Director of Lands and Environment, Yellowknives Dene First Nation	Phone	Husky requested coffee or lunch while team is in Yellowknife for other meetings but Shannon will be out of town.
2014-03-11	OD Hansen	Matthew Spence, Director General, CanNor	In-person	Matthew offered assistance, if required, in setting up our meetings.
2014-03-11	OD Hansen	Matthew Spence, Director General, CanNor	Email PDF's OD (Mar 31)\Matthew Spence - CanNor - Mar 13.pdf	Further correspondence with Matthew about meeting schedule.
2014-03-13	OD Hansen	Michael Cheeks, Chief Executive Officer, YDFN	Email PDF's OD (Mar 31)\April Meetings - YDFN - Michael - Mar 13.pdf	Correspondence with Michael about meeting schedule with YKDFN.
2014-03-13	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - Tlicho - Itoah - Mar 13.pdf	Sent Husky's Chedabucto Silica Project PowerPoint presentation to KBWG for review prior to our meeting.
2014-03-13	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 13.pdf	Sent Husky's Chedabucto Silica Project PowerPoint presentation to NSMA for review prior to our meeting.
2014-03-13	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - YDFN - Todd - Mar 13.pdf	Sent Husky's Chedabucto Silica Project PowerPoint presentation to YKDFN for review prior to our meeting.
2014-03-13	OD Hansen	Tim Heron, President, NWT Metis Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NWTMN - Tim - Mar 13.pdf	Sent Husky's Chedabucto Silica Project PowerPoint presentation to NWT Metis Nation for their information.
2014-03-13	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - Tlicho - Itoah - Mar 13 (2).pdf	Itoah confirmed receipt of presentation and will forward it to KBWG board members.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-13	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - YDFN - Todd - Mar 13 (2).pdf	Todd requested confirmation of Husky's attendance at the April meeting.
2014-03-13	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - YDFN - Todd - Mar 13 (3).pdf	Husky confirmed attendance at the April meeting.
2014-03-13	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 16.pdf	Bill asked to postpone meeting.
2014-03-16	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17.pdf	Husky requested alternate date for scheduled lunch meeting.
2014-03-17	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (2).pdf	Bill confirmed availability on Wednesday and Thursday.
2014-03-17	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (3).pdf	Husky requested lunch meeting on Thursday due to other scheduled meetings.
2014-03-17	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (4).pdf	Bill confirmed availability on Wednesday.
2014-03-17	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (5).pdf	Husky confirmed lunch meeting on Wednesday and made reservations.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-17	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (6).pdf	Bill acknowledged the email and indicated that it will be himself as President of the NSMA as well as the Vice President in attendance.
2014-03-17	Ken Hansen, OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean	T'licho Government, Kwe Beh Working Group (KBWG)	Meeting	A copy of the presentation was provided in advance to all attendees and the PowerPoint presentation was delivered at the meeting. General discussion about the proposed project. KBWG indicated that they would provide Husky with a copy of a presentation with guidance on how to engage and would schedule consultations with Husky and local communities if required. Husky indicated that we would like to commence a TK study shortly so that information could be used to guide the project design. KBWG confirmed that it is not common to do a TK study during exploration, it's usually only done when an EA is imminent. Husky suggested a two-phased approach with a preliminary TK study completed now then follow up with a more in depth study at the next stage of this project. KBWG and Husky will discuss further.
2014-03-17	Ken Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - NSMA - Bill - Mar 17 (7).pdf	Husky sent thank-you email to Bill.
2014-03-17	Cheryl McLean	Ginger Gibson, Technical Coordinator, KBWG	Email PDF's OD (Mar 31)\Kwe Beh Presentation - Ginger - Mar 17.pdf	Ginger sent presentation with guidance on how to engage to Husky.
2014-03-17	OD Hansen	Ginger Gibson, Technical Coordinator, KBWG	Email PDF's OD (Mar 31)\Kwe Beh Presentation - Ginger - Mar 17 (2).pdf	Husky sent thank-you email to Ginger.
2014-03-17	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation Meeting - YDFN - Todd - Mar 24.pdf	Husky requested status on setting up meeting date.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-18	Ken Hansen, OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean	Aurora Geosciences - Garry Vivian and Dave White	Meeting	Discussion regarding scheduling an archaeological field study for the summer of 2014 and initiating TK studies with each of the Aboriginal organizations. Discussed details of the proposed drilling program along with information required for the LUP application.
2014-03-19	Ken Hansen, OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean	North Slave Metis Alliance Bill Enge (President), Marc Whitford (Vice President)	Meeting	A copy of the presentation had been provided in advance and was reviewed during the meeting. Topics discussed included: <ul style="list-style-type: none"> • Opportunities for local contractors. • How the prospect could be mined in the future. • TK study opportunity and Husky offered to take a small group from the NSMA to join the crew during the archaeological field study this summer.
2014-03-24	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Discussion to try and firm up a meeting date in April.
2014-03-24	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Husky left message for Todd Slack with request to return call and discuss meeting dates with YDFN in April.
2014-03-25	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\Husky Meeting with NSMA - Bill - Mar 25.pdf	Thanked Bill and Marc for taking the time to meet with Husky.
2014-03-25	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation Meeting - YDFN - Todd - Mar 26.pdf	Husky requesting a meeting date with YKDFN in April.
2014-03-26	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - YDFN - Todd - Mar 27.pdf	Todd's reply to indicate that he cannot yet confirm meeting date with YKDFN in April.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-03-26	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\Chedabucto Introductory Presentation - YDFN - Todd - Mar 27 (2).pdf	Thanked Todd for his response.
2014-03-26	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone (2:47 PM)	Husky contacted the YKDFN Lands & Environment department requesting to speak with Todd Slack but he was not in.
2014-03-31	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky meeting - Todd - Apr 01.pdf	Email from Todd Slack indicating that the next YKDFN Lands & Environment committee meeting is set for April 10, 2014 from 2-5pm.
2014-04-01	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Phone (9:48 AM)	Husky asked if Bill and NSMA board members were available for a meeting around April 10 while Husky is in Yellowknife. Bill stated he will check with his board and get back to us.
2014-04-01	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky meeting - Todd - Apr 01 (2).pdf	Discussion regarding a meeting time.
2014-04-01	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting (Apr 10-11) - Bill - Apr 01.pdf	Discussion regarding a meeting time.
2014-04-01	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky meeting - Todd - Apr 01 (3).pdf	Todd requested that Husky attendees bring a laptop for the PowerPoint presentation at the meeting.
2014-04-01	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 01.pdf	Discussion regarding a meeting time.
2014-04-01	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky meeting - Todd - Apr 03.pdf	Sent Husky attendee list to Todd.
2014-04-03	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 03.pdf	Discussion regarding a meeting time.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-04-03	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 03 (2).pdf	Discussion regarding a meeting time.
2014-04-07	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 07.pdf	Discussion regarding a meeting time.
2014-04-07	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 07 (2).pdf	Discussion regarding a meeting time.
2014-04-07	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 07 (3).pdf	Discussion regarding a meeting time.
2014-04-08	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Phone	Discussion regarding a meeting time.
2014-04-09	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 09.pdf	Discussion regarding a meeting time.
2014-04-09	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 09 (2).pdf	Discussion regarding a meeting time.
2014-04-10	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 10.pdf	Discussion regarding a meeting time.
2014-04-09	OD Hansen	Bill Enge, President, North Slave Metis Alliance	Email PDF's OD (Mar 31)\NSMA Husky meeting - Bill - Apr 10 (2).pdf	Confirming the meeting time.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-04-10	Ken Hansen, Eric Christensen, Cheryl McLean, Jenica von Kuster, OD Hansen	Land and Environment Committee: Bobby Drygeese Blake Rasmussen Diane Betsina Fred Sangris Angus Martin Julia Lynn Leroy Betsina Edward Doctor Ricky Drygeese YKDFN Staff: Todd Slack Johanne Black Randy Freeman	Meeting	Husky delivered the PowerPoint presentation and distributed hard copies to attendees which provided a very early introduction to the Chedabucto Silica exploration project, with a good description of the need/goals of the exploration activities. Details on the level of disturbance (i.e. number of holes) were not provided because they are unknown at this time. General discussion followed the meeting and topics included: <ul style="list-style-type: none"> The process of staking the original mineral claim in 2011 and then staking the expanded area in 2014 but the land withdrawal for the North Arm Protected Area came into effect in the meantime, hence the boundary of the new claim areas conforming to the PAS boundary. Husky stated that Golder has been retained as the project's consultant, and has undertaken a desktop study to date. Confirmed that we are initiating an archaeological field study of the program area in the summer of 2014 and that Golder has submitted the application to the Prince of Wales Northern Heritage Centre. YKDFN members wanted to see traditional knowledge for the area gathered and incorporated into project plan prior to disturbance. Husky confirmed that without community support we are not willing to look at activities beyond the exploration permit.
2014-04-10	Ken Hansen, Eric Christensen, Cheryl McLean, Jenica von Kuster, OD Hansen	NSMA Board: Bill Enge (President) Al Harman (Secretary/Treasurer) Arnold Enge (Director) Edward Jones (Director, Elder)	Meeting Dinner meeting at Explorer Hotel	Social event. Husky distributed hard copies of the PowerPoint presentation which gave a very early introduction to its exploration project, with a good description of the need/goals of the exploration activities. Topics discussed during the meeting included: <ul style="list-style-type: none"> Primary use of this sand. Hydraulic fracturing process.
2014-04-21	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - Apr 21.pdf	Discussion regarding meeting agenda.
2014-04-22	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - Apr 22.pdf	Discussion regarding tentative meeting date.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-04-23	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - Apr 23.pdf	Discussion regarding tentative meeting date.
2014-04-23	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Todd stated they are working on a Record of Engagement, that Land and Environment group had met with Chiefs and Councils to discuss Husky presentation and will forward everything, including attendance list to Husky once completed.
2014-04-30	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - Apr 30.pdf	Discussion regarding next KBWG meeting date set for May 27 & 28, 2014.
2014-04-30	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - Apr 30 (2).pdf	Discussion regarding Husky's availability.
2014-04-30	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Todd stated that he will sending first draft of a Record of Engagement (ROE) and asked if we could input Husky's minutes, if there were additions or changes. The YDFN/Husky ROE process is their first one. He would like to work together so we both agree on the ROE. He met with Chief(s) and Council(s) and they requested Husky provide a similar briefing to them. Husky and YKDFN will work on setting a meeting time with Chief & Council.
2014-04-30	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky ROE - Todd - Apr 30.pdf	Todd requested that Husky edit the YKDFN ROE and return it with track changes. Confirming that Chiefs and Councils would like Husky to brief them on proposed Chedabucto project. Next regularly scheduled meetings set May 8 and 22. Husky will take into consideration and confirm best time.
2014-04-30	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky ROE - Todd - Apr 30 (2).pdf	Discussion regarding next meeting dates with YDFN.
2014-05-01	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Husky is prepared to meet with Chief & Council (C&C) on May 8 and Todd requested that Husky waits until Monday before making travel arrangements since he has to request that Husky be put on the C&C meeting agenda.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 05.pdf	Husky requesting confirmation from YDFN regarding meeting dates with C&C.
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 05 (2).pdf	Todd replied he would confirm to Husky later this afternoon.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05.pdf	Husky indicated that May 27th works well for the team.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05 (2).pdf	Itoah confirmed meeting date on May 27, 2014 for Husky to prepresent to the KBWG.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05 (3).pdf	Husky confirmed meeting date.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05 (4).pdf	Itoah forwarded the list of KBWG attendees and requested the same from Husky.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05 (5).pdf	Emailed list of Husky attendees to Itoah.
2014-05-05	OD Hansen	Itoah Scott-Enns, Negotiation and Policy Assistant Tlicho Government	Email PDF's OD (Mar 31)\KBWG - Itoah - next meeting - May 05 (6).pdf	Itoah offered to assist if Husky needed anything.
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 05 (3).pdf	Husky trying to confirm a meeting date with the YKDFN.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Phone	Husky trying to confirm a meeting date with the YKDFN.
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 05 (4).pdf	Todd forwarded time and place of meeting.
2014-05-05	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 05 (5).pdf	Husky confirmed attendance at the YKDFN proposed meeting time.
2014-05-06	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 06.pdf	Confirming meeting time.
2014-05-06	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 06 (2).pdf	Confirming meeting time.
2014-05-06	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 06 (3).pdf	Emailed the Husky participant list to Todd.
2014-05-06	OD Hansen	Todd Slack, Lands and Environment, Yellowknives Dene First Nation	Email PDF's OD (Mar 31)\YDFN Husky Meeting - Todd - May 06 (4).pdf	Reminder from Todd that Husky has 30 minutes during YKDFN meeting agenda.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-05-08	Ken Hansen, OD Hansen, Will Zantvoort, Cheryl McLean, Eric Christensen	Yellowknives Dene First Nation Chiefs	Meeting	Meeting held in N'dilo. Chiefs asserted that this is Chief Drygeese Territory and they expect to be consulted on all activity. This has been an important hunting area for many years. This area has been actively used and there are historical and cultural sites. They mentioned that Husky should contact Det'on Cho Corporation for development activities. C&C asked what a development would look like but Husky expressed that it is too early to have answers for that right now and that this proposed exploration project would be the first step in answering those questions. Chief Fred Sangris made comment that they understand that exploration needs to be done but they are not necessarily approving the program by way of this meeting. Husky confirmed that the purpose of the meeting was to share information.
2014-05-13	Ken Hansen	Gary Jaeb: True North Safaris, Guide & Outfitter; holds recreational lease & cabin at Whitebeach Pt.	EMail: gary@truenorthsafaris.com / telephone: 867-873-8533	Gary provided Husky with information about himself. He shared his extensive consulting service experience and background with the Dogrib. He is the former BOD for T'l'icho Development Corporation, member of North Arm PAS Working Group and currently holds a Recreational Lease at the north-end of the Whitebeach Point mineral claims. Requested that Husky consider possibility of using the cabin during the exploration drilling program and he could provide support as a supplier, guide, or even work on the program.
2014-05-27	Ken Hansen, OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean, Eric Christensen	Gary Jaeb: True North Safaris	Lunch meeting	In person discussion regarding similar details provided by Gary in his email to Husky.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-05-27	Ken Hansen, OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean, Eric Christensen	Tlicho Government, Kwe Beh Working Group Present: Henry Zoe (Senior Community Director), Eddie Erasmus (Grand Chief), Clifford Daniels, (Behchoko Chief), David Wedawin (Gameti Chief), Johnny Arrowmaker (Wekweeti Chief), Alfonz Nitsiza (Whati Chief), Sjoerd van der Wielen (Lands Manager), John B. Zoe (Executive Advisor), Laura Duncan (Executive Officer), Ginger Gibson.	Meeting	Husky delivered PowerPoint presentation and distributed hard copies to attendees. Topics discussed during the meeting included: <ul style="list-style-type: none"> • Husky confirmed that the Wek'èezhii Land and Water Board would review the application. • Husky applying for 5 year permit to ensure sufficient time to complete the required exploration. The delineation program proposed to commence in March of 2015. • Ginger will help with budget and scope of work for TK study. • Husky to provide shape files to T'licho Government, who will do digital mapping with harvesters. • Ginger stated that T'licho Lands Department has a newsletter; KBWG has a website and they use the Lands Dept. to communicate with Chiefs who then go to communities. Advised Husky that it is premature to meet broadly with the communities at this time. Henry confirmed that it would be appropriate when Husky applies for a development permit. • Next meeting of T'licho C&C is September 18 & 19, 2014, but no need for Husky to attend unless we have something new to report. • Husky confirmed that this is a stand-alone project and separate from the Slater River project near Norman Wells. • Ginger requested that Husky provide draft Engagement Plan to Lands Department for their input.
2014-05-28	OD Hansen, Will Zantvoort, Jenica von Kuster, Cheryl McLean, Eric Christensen	GNWT - PAS (Protected Area Strategy) (Lillith Brooks) and Environment Canada (Marie Fast)	Meeting	Meeting to discuss the Dinàgà Wek'èhodi Candidate Protected Area and the background of the Working Group. Husky requested an opportunity to attend the next Working Group meeting in order to introduce the company, the team, and the proposed project but was declined. Will work towards attendance at future meeting.
2014-08-12	Ken Hansen, Eric Christensen	NWT Chamber of Commerce - Board	Meeting	Husky provided an update of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December).

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-08-18	Jenica von Kuster, Eric Christensen	T'l'icho Elders: Moise Rabesca, Hari Apple	Tour	Husky picked up Moise Rabesca & Hari Apple from Edzo and flew out to the Chedabucto claim area to met up with the Golder archaeological field crew. Reviewed project maps and shared findings to date. Mobilized to known and potential heritage sites within the claim area.
2014-08-19	Jenica von Kuster, Eric Christensen	YKDFN Elders (Jonas Sangris, Jonas Noel, Mike Crapeau)	Tour	Husky picked up Jonas Sangris, Jonas Noel, Mike Crapeau from Yellowknife and flew out to the Chedabucto claim area to met up with the Golder archaeological field crew. Reviewed project maps and shared findings to date. Mobilized to known and potential heritage sites within the claim area.
2014-09-04	Ken Hansen, Jenica von Kuster, Eric Christensen, Cheryl McLean	NSMA Bill Enge, Arnold Enge, Marc Whitford	Lunch meeting at NSMA offices, followed by visit to Old Fort Rae	Husky provided lunch followed by an update on the project plans. Flew Husky & NSMA representatives (Bill Enge & Marc Whitford) out to Old Fort Rae where Husky was given a brief history and tour of the site.
2014-09-12	Ken Hansen, OD Hansen, Eric Christensen, Cheryl McLean, Gary Vivian	Kwe Beh Working Group Henry Zoe, John B. Zoe, Sjoerd van der Wielen, Lands Manager, Marjorie Matheson-Maund	Meeting	Husky provided hard copies of the presentation and confirmed that the draft Engagement Plan had been provided to the KBWG in advance. Delivered the PowerPoint presentation and shared samples of 3 types of sand: commercial, Whitebeach Point sand and sand from the beach at Hay River. Sjoerd concerned is that a TK study cannot be done properly in the winter. Husky assured the KBWG that this preliminary TK study associated with ther 2015 program is a first step and acknowledged that TK study will continue. KBWG confirmed that the Lands Department will review the Engagement Plan and provide comments.
2014-09-17	Jenica von Kuster	NSMA Elders (Ed Jones, Wayne Langenhan, Tony Whitford)	Tour	Husky picked up Ed Jones, Wayne Langenhan, and Tony Whitford from Yellowknife and flew out to the Chedabucto claim area to met up with the Golder archaeological field crew. Reviewed project maps and shared findings to date. Mobilized to known and potential heritage sites within the claim area.
2014-09-18	Jenica von Kuster, Gary Vivian (Aurora)	GNWT-Lands Clint Ambrose (Land Use Inspector)	Meeting	Husky provided an overview of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December). Gary Vivian provided details of the technical side of the project for the 5-year LUP.



Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-09-22	Ken Hansen, Jenica von Kuster, OD Hansen, Eric Christensen, Gary Vivian (Aurora)	YKDFN Staff Shannon Gault (Director, Lands & Environment), Todd Slack (Regulatory Specialist)	Meeting	The meeting was pre-arranged to be with Husky and the YKDFN Land & Environment Committee but only YKDFN staff were available when Husky arrived and we were asked to take the meeting off-site to a local coffee shop. Husky provided an overview of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December). Gary Vivian provided details of the technical side of the project for the 5-year LUP. Shannon confirmed that no further meetings are required until after the land use permit is submitted at which point they may have questions.
2014-09-22	Ken Hansen, Jenica von Kuster, OD Hansen, Eric Christensen	NSMA Board: Bill Enge (President) Al Harman (Secretary/Treasurer) Arnold Enge (Director) Edward Jones (Director, Elder)	Meeting	Husky provided an overview of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December).
2014-10-24	Ken Hansen, Jenica von Kuster, Eric Christensen	GNWT - PAS (Protected Area Strategy) (lead: Lillith Brooks)	Meeting	Husky provided an overview of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December).
2014-11-25	Ken Hansen, Jenica von Kuster, Eric Christensen	CanNor - (Mat Spence, Marie Adams, Altaf Lakhani, David Alexander)	Meeting	Husky provided an update of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December). Discussed the impact of the Dināgā Wek'ehodi Candidate Protected Area on the claim area.
2014-12-01	Jenica von Kuster	T'l'icho Government-Land Department Sjoerd van der Wielen (Lands Manager)	Email	Sjoerd provided Husky with a cost proposal for a preliminary TK study.
2014-12-01	Jenica von Kuster	YKDFN Randy Freeman (TK Specialist)	Email	Husky shared the request by the T'l'icho Government to provide a copy of the YKDFN preliminary TK study report prepared by Randy.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-12-02	Jenica von Kuster	T'licho Government-Land Department Sjoerd van der Wielen (Lands Manager), Michael Birlea (GIS Technician)	Email	Husky provided Sjoerd & Michael with a copy of the PowerPoint presentation that was delivered to the KBWG at the last meeting on September 12, 2014.
2014-12-02	Jenica von Kuster	T'licho Government-Land Department (Michael Birlea; Petter Fleischer Jacobsen)	Email	Michael requested information pertaining to the proposed extraction process, example pictures of similar development in other locations (Wisconsin), diagrams showing mine development.
2014-12-02	O.D. Hansen	YKDFN Todd Slack (Regulatory Specialist)	Email	Follow up regarding the draft engagement plan presented at the September meeting. Attached a copy of the draft Engagement Plan and made a request for comments concerning the draft Plan.
2014-12-02	O.D. Hansen	T'licho Government (Marjorie Matheson Maund, and Sjoerd van der Wielen)	Email	Follow up regarding the draft engagement plan presented at the September meeting. Attached a copy of the draft Engagement Plan and made a request for comments concerning the draft Plan.
2014-12-02	O.D. Hansen	NSMA Bill Enge (President)	Email	Follow up regarding the draft engagement plan presented at the September meeting. Attached a copy of the draft Engagement Plan and made a request for comments concerning the draft Plan.
2014-12-03	Jenica von Kuster	T'licho Government-Land Department Sjoerd van der Wielen (Lands Manager)	Email	Husky sent the approved and signed cost proposal to Sjoerd for the preliminary TK study in order to commence the study immediately.
2014-12-03	Jenica von Kuster	T'licho Government-Land Department Michael Birlea (GIS Technician); Petter Fleischer Jacobsen)	Email	Husky provided email response to Michael and Petter with information regarding the proposed Chedabucto project and confirmed that we simply do not have answers at this time to questions regarding the extraction process, location and type of processing facility required, number of people employees, equipment required for development or even a firm timeline. The proposed delineation program will provide essential information which will be incorporated into a feasibility study to determine if the deposit can be a commercial project. Confirmed that if the project moves beyond the exploration phase that more robust TK, archaeological, and environmental studies will be required.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2014-12-10	Jenica von Kuster	YKDFN Randy Freeman (TK Specialist)	Email	Randy confirmed that Husky can provide the T'licho Lands Department with a copy of the YKDFN preliminary TK study report for use and reference during their own preliminary TK study.
2014-12-10	Jenica von Kuster	T'licho Government-Land Department Sjoerd van der Wielen (Lands Manager)	Email	Husky provided Sjoerd with a copy of the YKDFN preliminary TK study report.
2014-12-16	Ken Hansen, Eric Christensen	GNWT-ITI (Pam Strand)	Meeting	Husky provided an update of the proposed project, what steps have already been completed (archaeological field study), and what is upcoming (LUP application in November/December). Discussed the impact of the Dināgā Wek'ehodi Candidate Protected Area on the claim area.
2014-12-16	Ken Hansen, Eric Christensen	GNWT-ITI (Angela Norris, Kris Johnson, Val Gordon, Pam Strand)	Meeting	GNWT-ITI proposal to use the Chedabucto program as a pilot for a business development/community readiness initiative in the North Slave Region. Husky is of the opinion that it is premature, given that the project is at an early phase of exploration. Furthermore, existing capacity within Development arms of the T'licho Government, the YKDFN and NSMA would be sufficient should the exploration effort be successful and commercial development proceed.
2015-01-09	OD Hansen	Tłıchǫ Government (Marjorie Matheson Maund)	Email	Email correspondence from Marjorie to OD Hansen stating that the next Tłıchǫ Government KBWG meeting is scheduled to take place in Yellowknife at the Tłıchǫ Government office January 26th and January 27th, 2015 followed with a request to contact Marjorie if Husky is interested in attending the meeting.
2015-01-20	OD Hansen	Tłıchǫ Government (Marjorie Matheson Maund)	Phone	OD Hansen called Marjorie to inquire if the KBWG would like Husky to attend the meeting and stated that we had no new information since the submittal of our land use permit application but that we would be willing to attend or even participate in a teleconference. Marjorie confirmed that if Husky has nothing new to present there would be no requirement to attend the meeting and also that they would invite us to their next regularly scheduled meeting in March.

Date	Husky Representative	Stakeholder (Name, Position, and Organization)	Communication Type (email/phone/meeting/tour)	Summary of Discussion
2015-01-20	OD Hansen	Tłıchǫ Government (Marjorie Matheson Maud)	Email	Email correspondence to confirm that Husky will not participate in the KBWG meeting(s) scheduled for January 26-27 along with the request to include Husky when they send invitations for their March meetings.

2015 Chedabucto Project



Universal Transverse Mercator
North American Datum 1983
Zone 11 North

