

## TIMELINE: BOREAL CARIBOU INTERIM PLAN and RANGE PLAN for Wek'èezhì REGION

MONTH Interim Range Plan	MONTH Full Range Plan	ACTIVITY for INTERIM RANGE PLAN OR RANGE PLAN	RESPONSIBILITY
September 2020		<b>Working group (WG) Meeting 3:</b> Discuss potential interim range plan.	All WG members
	<b>October – November 2020</b>	<b>Community IK gathering workshops</b>	<b>TG, YKDFN, NSMA</b>
October – November 2020		Develop habitat importance maps, based on existing information and literature.	GIS Staff
November - December 2020		<b>Working Group meeting 4:</b> Review habitat importance maps based on available information; review development potential/interest maps. Develop and review Round 1 Management Class maps (alternatives). Evaluate & discuss areas of agreement.	All WG members
January 2021		Review and incorporate any new IK, if provided, from community workshops. Begin identifying management actions if management class maps have been produced from WG Meeting #4.	GIS staff  WG members
February 2021		<b>Working Group meeting 5:</b> Review Round 2 Management Class maps – select a consensus map; discuss and identify management actions and potential implementation approaches.	All WG members
March 2021		Complete Draft #1 of interim range plan, based on input from Working Group meetings and available information.	Preparer

<b>MONTH Interim Range Plan</b>	<b>MONTH Full Range Plan</b>	<b>ACTIVITY for INTERIM RANGE PLAN OR RANGE PLAN</b>	<b>RESPONSIBILITY</b>
April 2021		Draft #1 Interim Plan Review	WG members
May 2021		Preparation of Draft #2 Interim Plan, based on feedback form WG.	Preparer
June 2021		Draft #2 Interim Plan Review	WG members and External Advisory Group
July - August 2021		Combine and consider feedback from WG, external advisory group and public to complete third and final draft of interim range plan.	Preparer
August 2021		Interim Range Plan FINAL DRAFT submitted to WRRB	
	<b>August 2021</b>	<b>Develop habitat importance maps, based on community workshops from October/November 2020 and any new information.</b>	<b>GIS Staff</b>
September 2021		Start Final Interim Plan REVIEW	WRRB
	<b>September 2021</b>	<b>Working Group meeting 6: Review habitat importance maps based on community workshops and available information; review development potential/interest maps. Develop and review Round 1 Management Class maps (alternatives). Evaluate &amp; discuss areas of agreement.</b>	<b>All WG members</b>
	<b>October 2021</b>	<b>Begin identifying management actions if management class maps have been produced from WG Meeting #6.</b>	<b>All WG members</b>

<b>MONTH Interim Range Plan</b>	<b>MONTH Full Range Plan</b>	<b>ACTIVITY for INTERIM RANGE PLAN OR RANGE PLAN</b>	<b>RESPONSIBILITY</b>
November 2021		Complete final Interim Plan Review based on WRRB's feedback.	Preparer
November 2021- March 2022		Preparation of implementation approaches for different aspects of the interim range plan (e.g. this could involve developing new regulations under the Wildlife Act or SARA (NWT), or other legal instruments).	GNWT, TG, WRRB, others?
	<b>November 2021</b>	<b>Working Group meeting 7: Review Round 2 Management Class maps – select a consensus map; discuss and identify management actions and potential implementation approaches.</b>	<b>All WG members</b>
	<b>December 2021 – February 2022</b>	<b>Complete Draft #1 of full range plan, based on input from Working Group meetings.</b>	<b>Preparer</b>
	<b>February – March 2022</b>	<b>Draft #1 Full Range Plan Review</b>	<b>WG members and External Advisory Group</b>
	<b>April - May 2022</b>	<b>Preparation of Draft #2 Range Plan, based on feedback form WG and External Advisory Group</b>	<b>Preparer</b>
	<b>June - July 2022</b>	<b>Draft #2 Range Plan Review</b>	<b>WG members, External Advisory Group, and Public Review</b>
	<b>August – September 2022</b>	<b>Combine and consider feedback from WG, external advisory group and public to complete final draft (based on Draft #2) of range plan.</b>	<b>Preparer</b>

<b>MONTH Interim Range Plan</b>	<b>MONTH Full Range Plan</b>	<b>ACTIVITY for INTERIM RANGE PLAN OR RANGE PLAN</b>	<b>RESPONSIBILITY</b>
	September – October 2022	Range Plan FINAL DRAFT submitted to WRRB	GNWT
	October – November 2022	Start Final Range Plan REVIEW	WRRB
	December 2022 - January 2023	Complete final Range Plan Review based on WRRB's feedback.	Preparer
	February – March 2023	Preparation of implementation approaches for different aspects of the range plan (e.g. this could involve developing new regulations under the Wildlife Act or SARA (NWT), or other legal instruments).	GNWT, TG, WRRB, others?