

Gahcho Kué Environmental Impact Review EIR0607-001





Extensions

Milestones

Total process extensions (days)	
Developer	1172
Parties	—
Panel	—

Total process time (months)	
Developer	55
Parties	10
Panel	22



■	Panel
■	Developer
■	Parties
■	Minister

Updated on: January 16/14
Graph illustrates approximate duration of events*