

EA1819-01 Depositing Processed Kimberlite in Pits and Underground Diavik Diamond Mines Inc.

Current workplan – July 10, 2019

This table describes process steps for the environmental assessment process for EA1819-01.

Process Stage	Process Step	Duration (calendar days)	Date	
Start-up	Referral to environmental assessment	-	19-Feb	
	Notice of referral, reasons, and draft scope	6	26-Feb	
Scoping	In-person scoping meeting	20	18-Mar	
	Party comments on scoping	4	22-Mar	
	Developer response/comments on scoping	7	29-Mar	
Analytical	MVEIRB issues final scoping document, updated workplan, Review Board information requests (IRs)	20	18-Apr	
	Developer response to Review Board IRs	21	9-May	
	Developer submits <i>Summary Impact Statement</i>	7	16-May	
	Party (and additional Review Board) IRs	21	20-Jun	
	All party and developer response to IRs	14	4-Jul	
Hearing	Pre-hearing conference	---	9-Jul	
	Deadline to apply for intervener status	---	19-Jul	
	Intervention deadline	28	1-Aug	
	Developer response to interventions	21	22-Aug	
	Interveners submit hearing presentations	5	27-Aug	
	Developer submits hearing presentation	3	30-Aug	
	Review Board public hearings	Community hearing in Behchokò	1	Sept. 3
		Community hearing in Dettah	1	Sept. 4
		Formal hearing in Yellowknife	2	Sept. 5-6
	Undertakings deadline	Fall 2019		
	Interveners submit closing arguments			
Developer submits closing arguments				
Review Board deliberations and decision, report of environmental assessment released				
Decision	Ministers' environmental assessment decision	---	---	
Recommence Land and Water Board process				