



# NICO Environmental Assessment Timeline

Extensions

Milestones



Total process extensions (days)	
Developer	507
Parties	208
Board	7

Total process time (months)	
Developer	24.5
Parties	7
Board	10

■ Review Board  
■ Developer  
■ Parties  
■ Minister

Updated on: January 16/14

Graph illustrates approximate duration of events\*

2009 2010 2011 2012 2013