


Tyhee Environmental Assessment Timeline EA0506-004 & EA0809-003

Extensions

Milestones



Total process extensions (days)		
	EA0506-004	EA0809-003
Developer	1089	1356
Parties		22
Board		6

Total process time (months)		
	EA0506-004	EA0809-003
Developer	36	47
Parties	1	2
Board	3	11

- Review Board
- Developer
- Parties
- Minister

Updated on: Jan 15/14
 Graph illustrates approximate duration of events*