



October 18, 2024

# Draft Workplan

## Line 490 Replacement Project, Imperial Oil Resources NWT Ltd.

This is the draft workplan for the environmental assessment of the Line 490 Replacement Project. The draft workplan describes proposed process steps in the environmental assessment and provides an estimated timeline.

EA Phase	Process Step	Date
Start-up	Referral to environmental assessment	Sept 24, 2024
	EA start-up meeting - online	Oct 2024
Scoping	Participant funding applications	Oct 2024
	<b>Review Board releases draft scoping document</b>	Oct 2024
	Public review of the draft scoping document	Oct 2024
	<b>Review Board issues final scoping document</b>	Nov 2024
	Information requests to the developer	Nov 2024
	Responses to information requests	Nov 2024
Hearing	Applications for intervenor status	Dec 2024
	Pre-hearing conference	Dec 2024
	Interventions from parties	Dec 2024
	Developer's responses to interventions	Jan 2025
	<b>Community hearings</b>	Jan 2025
	Undertakings	Feb 2025
	Closing arguments from parties and developer	Feb 2025



Decision	Review Board issues Report of EA and Reasons for Decision	Mar 2025
	Minister's responses to Report of EA	

For questions or more information, please contact Senior Environmental Assessment Advisor Simon Toogood at (867) 766-7053 or [stoogood@reviewboard.ca](mailto:stoogood@reviewboard.ca).

DRAFT

