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Things we took away from
The Northrock EA

• some improvements happen quite by 
accident 

• ToR numbering system for each individual 
item – used ever since

• community hearing - in MGP, Paramount, 
Geotech assessments

• midway scoping of issues

• focusing EA on key issues – shortest 
ministerial turnaround time!

• listing early and late finishing dates 
was not a success 

• maps can be a very valuable tool – we 
now have a GIS
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