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March 25, 2014 
 

Combined Workplan for the Snap Lake Water Licence Amendment 
environmental assessment (EA1314-002) and Water Licence 
amendment (MV2011L2-0004) 
 

 

 

 

 

 

 

Process step Cumulative 
Board and 
Party time 

(Weeks) 

Due/completion 
date 

Total time 

(Weeks) 

Start-up Phase 

Referral of the water licence amendment 
application by the MVLWB to environmental 
assessment 

start Jan 22, 2014 start 

EA Scoping and Joint Application Review 

Application and (draft) EA Scoping Document 
issued for comment 

 4.5 Feb 24, 2014 4.5  

Comments from reviewers due on Application 
and EA Scoping Document  

7.5 March 14, 2014 7.5  

Mackenzie Valley Land and Water Board 

Mackenzie Valley Environmental Impact Review Board  

Joint Mackenzie Valley Environmental Impact Review Board and 
Mackenzie Valley Land and Water Board process 

 Minister 
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Comments from Developer on Amendment 
Application and EA Scoping Document 

 March 21, 2014 8.5  

EA Scoping Reasons for Decision 8  March 28, 2014 9.5  

Joint Analytical phase 

Technical session 10.5 April 15 and 16, 
2014 

12  

Technical Session Information Requests 
Distributed 

11  April 16, 2014 12  

Technical Session Information Request 
Responses Due 

13 April 30, 2014 14  

   
EA Hearing Phase  

Pre- Hearing Conference 15  May 13, 2014 16  

Deadline for submission of Technical Reports 
(Parties’ Interventions) 

16  May 21, 2014 17  

Developer response to Technical Reports 
(Intervention) 

 May 28, 2013 18.5  

Deadline for Parties’ Presentations 16  May 30, 2014 18.5  

Deadline for Developer’s Presentation  June 2, 2014 18.5  

Public Hearing 16.5  June 5-6, 2014 19  

Hearing undertakings due (if required) 18  June 13, 2014 20  

Closing arguments from Parties 18.5  June 18, 2014 21  

Closing arguments from Developer  June 23, 2014 21.5  

Closure of public record 18.5 June 23, 2014 21.5 

EA Decision phase 

Decision and Report of EA issued 22  July 18, 2014 25  
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Minister’s Response    

Regulatory Phase Calendar 
Days  

(After 
Minister’s 

Response) 

Call for interventions/Announcement of Public 
Hearing 

  Day 1 

Draft Water Licence v1 Issued   Day 7 

 

Pre Hearing Conference   Day 21 

Intervention deadline   Day 28 

Proponent Response   Day 35 

Hearing Presentations Due (interveners)   Day 39 

Hearing Presentation Due (proponent)   Day 42 

LWB Public Hearing   Day 45-46 

Undertakings Due   Day 53 

Draft Water Licence v2 Issued   Day 60 

Comments on WL v2 (interveners)   Day 74 

Comments on WL v2 (proponent)   Day 81 

Closing Arguments (Reviewers)   Day 88 

Closing Arguments (Proponent)   Day 95 

Board Decision and Reasons Issued   Day 116 

Minister’s Decision  30 – 60 or 45-90 
days 
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